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Introduction 

• Value Engineering Cost Proposal (VECP) are a shared savings 

between the Owner and Contractor  

 

• Total value of the change - $1,900,000. 

 

• Bilateral contract change order (CCO) for credit of $950,000.00. 

 



Section 7.1.9 – Value Engineering Incentive 

• (a)  “The Contractor may develop and submit value engineering change 

proposals for drawings, designs, specifications, or other requirements of the 

Contract in accordance with HAR 3-132-1 et seq.. If any value engineering 

change proposal is accepted and approved, in whole or in part, by the Officer-in-

Charge, the Contract shall be modified and shall include an equitable adjustment 

of the Contract price in accordance with this section.” 

 
 

HART FHSGC GCCC 



Section 3-132-4 – Conditions for Value Engineering 
Proposal 

(f) When a value engineering change proposal submitted pursuant to this chapter is 

accepted under a contract, an equitable adjustment in the contract price and in any 

other affected provisions of the contract shall be made in accordance with this chapter 

and the "change order" clause of the contract. The equitable adjustment shall first be 

established by determining the effect on the contractor’s cost of implementing the 

change, including any amount attributable to subcontractors and to the State’s charges 

to the contractor for architectural, engineering, or other consultant services and the 

staff time required to examine and review the proposal. The contract price shall then 

be reduced by fifty per cent of the net estimated decrease in the cost of 

performance. 

HAR 3-132-1 



Pending Contract Change Order No. 00012 

Contract Description Negotiated 

Change Amount 

FHSG Total Savings $ (1,900,000) 

Contract Credit $ (950,000) 

 In accordance with HAR 1-132-1, VECP’s are savings that are 
split between the Owner and Contractor, 50%.  



 
Traditional Drilled Shaft 

 

Tremie is placed into 

hole to fill with 

concrete 



 
Auger Cast Grouted Pile 

 



Advantages of Auger Cast Piles (ACGP) 

 Time savings –  

2-3 ACGP per day  

2-3 days per drilled shaft. 

 Cost savings – Faster installation and reduced equipment 
results in significant cost reduction 

 Reduced risk – Shaft is supported by auger that is withdrawn 
as concrete is poured results in less caving and easier 
management of groundwater. 



Summary 

CCO replaces seventy-one (71) drilled shaft piles at the Waipahu Transfer 

Center Station with: 

  Sixty-seven (67) ACGP 

  Four (4) 72” drilled shafts to support the pedestrian bridge 

 

Contract Credit  $950,000 




